
Department of Energy 
Ohio Field Off ice 

Fernald Environmental Management Project 
a P. 0. Box 538705 

'. . , .  . .  . .  

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

" 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SRF-5 J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0588-02 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East !jth Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 
2002 THROUGH JUNE 30,2002 INCLUDING EFFLUENT RADIATION REPORTS, RADON 
REPORTS, AND REMOVAL ACTION STATUS REPORT 

This letter transmits the Consolidated Consent Agreement/Federal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent 
Decree Monthly Report for the period of June 1, 2002 through June 30, 2002 and 
Quarterly Report for the period of April 1, 2002 through June 30, 2002. This report is 
formatted to  reflect the proposal presented in the letter, DOE-0395-96, J. Reising t o  J. A. 
Saric and T. Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the 
FEMP Legal Agreements," dated January 16, 1996, and agreed t o  by  the United States 
Environmental Protection Agency (USEPA) and Ohio Environmental Protection Agency 
(OEPA). 
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Mr. James A. -Saric 
Mr. Tom Schneider 
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If you have any .question-s, please contact me at (5 13) 648-3 i  39. 
. .  . -  

s : .  . 
- .  .. . ; . 

Sincerely, 

FEMP:Reising 

Enclosures: As Stated 

cc w/enclosures: 
N. Hallein, EM-31/CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
V. Dastillung, FRESH 
P. Dunn, FRESH 
D. Sarno, FCAB 
M. C. Wojciechowski, Tetra Tech 
AR Coordinator, Fluor Fernald, lnc./MS78 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc w/o enclosures: 
R. Greenberg, EM-31 /CLOV 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Shupe, HSI GeoTrans 
D. Carr, Fluor Fernald, Inc./MS2 
T. Hagen, Fluor Fernald, lncJMS65-2 
B. Irvine, Fluor Fernald, lncJMS65-2 
R. McDonough, Fluor Fernald, lncJMS44-N-0 
T. Poff, Fluor Fernald, lncJMS65-2 
ECDC, Fluor Fernald, lncJMS52-7 
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~ONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTlGATlONIFEASlBlLlTY 

-:STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD'DF 

Introduction 

This report describes actions at the Fernald Environmental Management Project (FEMP) from April 
1 , 2002 through June 30, 2002 and anticipated work for the period of July 1 , 2002 through July 
31 , 2002. The monthly and quarterly reports have been revised to  reflect the proposal presented 
in the letter, DOE-0395-96, J. Reising t o  J. A. Saric and T. Schneider, "Phase VI1 Removal 
Actions and Reporting Requirements under the FEMP Legal Agreements", dated January 16, 
1996, and agreed t o  by USEPA and OEPA. 

The Department of Energy - Fernald, has given direction t o  utilize the submittal of  the 
Quarterly Integrated Environmental monitoring Plan (IEMP) reports t o  satisfy the effluent 
radionuclide reporting requirements of the Consolidated Consent Agreement/Federal Facility 
Compliance Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility 
StudyKonsent Decree Quarterly Report. 

. .  
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~ONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY - 

.STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1,2002 . 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOU'O'F 
JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT - 
OPERABLE UNIT I - WASTE PITS REMEDIAL ACTION PROJECT 

April 2002 

- Enforceable Milestones Completed 
- .  None 

- Work Initiated/Continued/Completed 
- 
- 

Loaded 7,752 tons of material from waste pits 
Shipped 63 railcars (UT56) of material for disposal at Envirocare 

May 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- 
- 

Loaded 10,763 tons of material from waste pits 
Shipped 118 railcars (UT57 and UT58) of material for disposal at  Envirocare 

June 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- 
- 

Loaded 15,398 tons of material from waste pits 
Shipped 126 railcars (UT59 and UT60) of material for disposal at Envirocare 

July 2002 (Anticipated) 

- Enforceable To Be Milestones Completed 
- None 

- Work To Be Initiated/Continued/Completed 
- 
- 

Load 12,052 tons of material from waste pits 
Ship 120 railcars (UT61 and UT62) of material for disposal a t  Envirocare 

: .  . 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

STUDYlCONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE I ,  2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD-"aF 
JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBILITY' 

" 

OPERABLE UNIT 2 -' ON-SiTE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND ' 

EXCAVATION PROJECT (Additional OU2 soils-related activities reported 
under OU5ISoils Characterization and Excavation Project) 

April 2002 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 
- 
- 
- 
- 

Began and completed remodeling of North Bay at RIMA for soil relocation 
Continued site preparation work for Liners 4 and 5 
Completed Access Control Facility project 
Completed Emergency Access Road construction 
Completed Access Control Relocation OMTA Area 
Completed construction of Valve House 6 road 
Began installation of Soil/Water Status Nest PVC housings 
Completed Construction Quality Control (CQC) Summary of Results for 
Borrow Sub Areas Pre-conformance Sampling and Testing 
Completed closure of North Access Road 
Completed construction of LCS, LDS, and RLCS Cell 5 Extensions 
pipelines 
Began OSDF placement of material in Cells 2 and 3 on April 4, 2002 
Continued work on Title III/CQC Services Request for proposal for 
negotiation with GeoSyntec 
Received Cell 1 Final Cover Red Line Drawings from IT Corporation and 
began review 
Began design on Borrow Area Excavation Plan for Cell 7 liner and Cells 4 
through 7 caps 

- 
- 

- 
- 
- 
- 

- Soil Characterization and Excavation Project (SCEP) 
- Completed planting in Radium Hotspot 
- Began site preparation on Borrow Area 
- Completed Area 2, Phase II Title I Design 
- Continued Area 3B/48/5 Title I Design 
- Began sampling beneath Plant 6 Pad on April 11 , 2002, as part of the 

3A/4A Subsurface Predesign 
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EONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBILITY 

1 THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIODWF 

STUDYICONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1,2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

" 

Compieted Area 6 (Solid Waste landfill and Fire Training Facility) Title I 
Design 
Continued excavation of above WAC soil a t  Incinerator Pad (?OD) 
Continued Direct Push Aquifer Sampling 
Continued sampling of the Pit 4 Cap material in Waste Pits Area 
Continued concrete breaking/crushing in Area 3 A  
Completed scanning of  Area 2, Phase I 
Continued certification sampling in Area 2, Phase I 
Began Real Time sampling in Area 2, Phase I I ,  east of Haul Road 
Quadrants 1 and 4W 
Continued additional Predesign sampling in Area 7 
Continued Construction Laydown Yard 
Began excavation of Basin # 4  Southern Waste Unit (SWU) 
Completed Plant 6 Sump work 
Continued site preparation work in Area 3A and 4A  
Submitted final Deer Plan t o  DOE on April 15, 2002 
Continued design for Northern Pines Restoration 
Completed Sludge Sampling from Area 7 Trench on April 16, 2002 
Began Radium (Ra) Hotspot Delineation in Area 2, Phase I1 
Completed sampling in Facilities Footprint for Area 7 
Began Area 2, Phase II Title II Design 
Began Area 6 (Solid Waste Landfill and Fire Training Facility) Title II 
Design 
Completed excavation of Area 2, Phase I - Perimeter Area (including 
Basin 2 and East/West portion of Haul Road) 
Completed modifications of  the Wheel Wash 
Completed Draft Area 7 Excavation and Precertification Strategy, Phase I 
Began preparation of Implementation Plans for Area 2, Phase 11, Area 6 
Solid Waste LandfilVFire Training Facility and Areas 3B/4B/5 
Surveyed all sample points in the Solid Waste Landfill and Fire Training 
Facility 
Began excavation of Basin 4 in Southern Waste Units 
Completed Area 2, Phase I1 Sampling and Analysis at the Arsenic Hot 
spot  
Began Area 4B Potentially Characteristic Areas West of the Pilot Plant 
sampling 
Submitted second round of Response to  Comments for Area 3A/4A 
Excavation Characterization PSP 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATiON/FEASI.BlLlTY 
STUDYICONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 

THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND. 
REMOVAL ACTION STATUS REPORT 

* THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE P E R I O ~ " ~ ~  

I 

May 2002 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

Work InitiatedKontinuedKompleted 
- On-Site Disposal Facility 

- 
- 
- 
- 
- 
- 
- 
- 
- 

Continued remodeling of North Bay at RIMA for soil relocation 
Continued site preparation work for Cells 4 and 5 liner 
Began installation of SoiVWater Status Nest PVC Housings 
Completed relocating power t o  Air Monitoring Cells 2 and 3 
Completed Emergency Access Road construction 
Began receiving geosynthetic for Cells 4 and 5 liner 
Continued working on Contractors Laydown Area 
Initiated construction of New Borrow Area Haul Road 
Began fill for Cell 4 liner Sub-Grade, working on the east berm of Cells 4 
and 5 
Continued removing topsoil for Cell Liners 4 and 5 
Completed excavation of perimeter ditch and installing pipe south of Cell 
5 
Continued Sub-Grade for Cell 5 Liner 
Began site preparation on Borrow Area 
Continued placement of impacted materials in Cells 2 and 3 

- 
- 

- 
- 
- 

- Soil Characterization and Excavation Project (SCEP) 
- Continued Area 38/4B/5 Title I Design 
- Continued Sampling beneath Plant 6 Pad as part of 3A/4A Subsurface 

Predesign 
Continued excavation of above WAC soil at incinerator Pad (10D) 
Continued Direct Push Aquifer sampling 
Continued sampling of  the Pit 4 cap material in Waste Pits Area 
Continued Concrete BreakingKrushing in Area 3 A  and Area 4A  
Completed certification sampling in Area 2, Phase I 
Began Real Time Analyses in Area 2, Phase I I ,  east of Haul Road in 
Quadrants 1 and 4W 
Continued sampling in Area 7, Facilities Footprint and K-65 Trench 
Completed excavation of Basin #4  Southern Waste Units 
Began Real Time analyses of eastern portions of Area 5 

- 
- 
- 
- 
- 
- 

- 
- 
- 

Page 5 7 



- 
3 )  .. 

- -  - .. 
r 43622 

NSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDIAL INVESTlGATlONlFEASlBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

JULY I THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

I THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD%F 

- Completed Physical Sampling of Radium Hot Spot near Paddy's Run in 
Area 2, Phase II 
Continued design for Northern Pines Restoration 
Began Area 2, Phase II, Title II Design 
Began Area 6 (Solid Waste Landfill and Fire Training Facility) Title II 
Design 
Began excavation of southeast corner of Plant 9 Above WAC Area 

Began Sampling for Area 48 Pilot Plant Sump (PSP) 
Completed excavation of Basin 4, Area 2, Phase I 
Continued restoration work in SWU 
Initiated disking and seeding in Northern Pines 
Began Lime Sludge Ponds excavation 
Began Area 6 Solid Waste Landfill and Fire Training Facility Sampling 
Submitted final Deer Management Plan t o  NRTs and Agencies on May 9, 
2002, received OEPA approval on May 23, 2002 
Began excavation of Area 7, Phase I 
Submitted Restoration Design for SWU t o  NRTs and Agencies on May 9, 
2002, received OEPA approval on May 23, 2002 
Completed planting in Radium Hot Spot 

- 
- 
- 

- 
- Completed Arsenic Area excavation 
- 
- 
- 
- 
- 
- 
- 

- 
- 

- 

June 2002 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- Submitted Draft Integrated Remedial Design package for Area 2, Phase I I  

on June 28, 2002; meeting the July 1, 2002 due date 

- Work Inhated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 
- 
- 
- 

Completed remodeling of North Bay at  RIMA for Soil Relocation 
Completed receiving Geosynethics for Cell 4 and 5 Liners 
Continued working on Contractors Laydown Area 
Began and Completed construction of new Borrow Area Haul Road 
Continued placement of impacted materials in Cells 2 and 3 
Began placement of Clay Liner for Cells 4 and 5 
Began Borrow Area Clay Screening 
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~ONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30,2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF’’ 
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

’ 

- . -  - 
- Continued site preparation for Cell 4 liner 

Completed conduit installation and electrical for Cell 1 cap monitoring 
instrumentation 

Soil Characterization and Excavation Project (SCEP) 
Continued Area 3B/4B/5 Title I Design 
Continued sampling beneath Plant 6 Pad as part of 3A/4A Subsurface 
Predesign 
Continued excavation of above WAC soil at Incinerator Pad (10D) 
Continued Direct Push Aquifer sampling 
Continued sampling of the Pit 4 Camp material in Waste Pits Area 
Continued Concrete BreakingKrushing in Areas 3 A  and 4A 
Completed sampling in Area 7, Facilities Footprint and K-65 Trench 
Completed excavation of Basin #4, Southern Waste Units 
Continued site preparation work in Areas 3 A  and 4A  
Continued design for Northern Pines Restoration 
Began Area 2, Phase I I  Title I I  Design 
Began Area 6 (Solid Waste Landfill and Fire Training Facility) Title II 
Design 
Continued restoration work in Southern Waste Units 
Completed seeding in Northern Pines 
Began Lime Sludge Ponds excavation 
Began Area 6 Solid Waste Landfill sampling 
Began and completed Fire Training Facility Sampling 
Began excavation in Area 7, Phase I 
Continued maintenance of Organic Soil stockpile 
Completed seeding and erosion matting in Basin 4 Area for Southern 
Waste Units Restoration project 
Completed Baseline Ecological Monitoring in Perimeter Areas 
Completed 3-D Soil Contamination Model of Area 4B 
Issued the Area 7 Excavation Plan, Phase I 
Began excavation of K-65 Trench 
Completed Area 7, High Nitrate Tank Demolition (Above and Below 
Grade) 
Began Area 7, Phase I Pre-certification PSP 
Began Area 8, Phase Ill Pre-certification PSP 
Completed Radium Hot Spot Sampling and Real Time Scan in Area 2, 
Phase I1 on June 4, 2002 
Completed Area 4B Pilot Plant sampling on June 12, 2002 
Submitted Area 3B/4B/5 General Area PSP on June 20, 2002 

. .  
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTIREMEDIAL lNVESTlGATlONIFEASlBlLlTY 

'STUDYICONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PER1 
THROUGH JUNE 30,2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRI 
' 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

I 
I 

July 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- On-Site Disposal Facility (OSDF) 

- 
- None 
Soil Characterization and Excavation Project (SCEP) 
- None 

- Work To Be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 
- 
- 
- 
- 
- 
- 

Provide CQC Services for Borrow Area excavation/screening 
Complete construction of Construction Laydown Area 
Continue receiving stone for Liners 4 and 5 
Continue clay excavationlscreening in Borrow Area 
Complete sub-grade for Cells 4 and 5 liner 
Begin Part 2 of remodeling of RlMlA for OSDF/SDFP relocation 
Continue placement of impacted materials in Cells 2 and 3 
Begin modifications in Contractor's Administration Area 
Complete placement of Clay liner for Cells 4 and 5 
Begin Geosynethics (GCL/GML) in Cell 4 

1 

- Soil Characterization and Excavation Project (SCEP) 
- Continue Area 2, Phase I I  Title II Design 
- Complete Area 3B/4B/5 Title I Design 
- Continue Area 6 (Solid Waste Landfill and Fire Training Facility) Title II 

Design 
Complete Incinerator Pad (1 OD) above WAC excavation 
Complete restoration design for Northern Pines 
Begin excavation of southeast corner of Plant 9 above WAC area 
Continue breaking concrete in Areas 3A and 4 A  
Continue Plant 6 sump work 
Continue Area 6 Solid Waste Landfill sampling 
Continue Lime Sludge Ponds excavation 
Complete Spring Planting in the Southern Waste Units Restoration 
project 
Complete Restoration Grading and Stabilization in Southern Waste Units 
Complete sampling beneath Plant 6 Pad as part of 3A/4A Excavation 
Control 
Continue excavation in Area 7, Phase I 
Begin Area 3B/4B/5 Title II Design 

- 
- 
- 
- 
- 
- 
- 
- 

- 
- 

- 
- 
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c"oNS0LlDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30,2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF"' 
JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 
I 

I - 
- 
- 

Complete seeding in  Northern Woodlots 
Begin accelerated design for Borrow Area 
Begin sampling for Area 3B/4B/5 AWAC PSP 

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

April 2002 

- Enforceable Milestones Completed 
- Submitted Laboratory Complex Implementation Plan 

- Work Initiated/Continued/Completed 
- Plant 6 

- Continued closure documentation and demobilization 

- Multi-Complex 
- Continued building closure, glovebag removal, removal of asbestos, 

purging of equipment and systems, removal of equipment and piping, 
lead removal, and interior transite removal in Building 2A 
Continued asbestos abatement and equipmentlsystem removal in 
Building 8H 

- 

- Building 53A 
- Begin work in area of Building 53A, Safety and Health Building; air gap 

pipe bridge east side, establish staging/laydown area and gravel, begin 
asbestos abatement. 
Begin removal of atrium glass, install out building protection, and 
removal of glass windows on first floor 

- 

- Building 64/65 
- Begin mobilization in area of Buildings 64/65 

- Miscellaneous Structures 
- Continued D&D activities on component 18M and 34C 

- Facilities Shutdown 
- Performed miscellaneous maintenance activities 
- Removed diesel fuel from behind and evacuated propane and air lines in 

the area of Building 53A 

I 
I 
I 

I 

. . . .  

I 
I 
j 
I 

i 

> I  .. . . 

I 
! 

1 

1 
I 

i 
I 

! 
.! 

I 
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~ONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30,2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

THROUGH JUNE-30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD*OF 
JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 
3 
" 

May 2002 

- Enforceable Milestones Completed 
- 
- 

Completion of Field Activities for Miscellaneous Structure 34C 
Completion of Field Activities for Miscellaneous Structure 18M 

- Work Initiated/Continued/Completed 
- Plant 6 

- Continued closure reports and documentation 

- Multi-Complex 
- Continued work in area of Building 2A 

- Building 64/65 
- Continued work in area of Buildings 64/65, establishing construction 

laydown area, removing interior transite, locking down the area outside 
and inside and removing Building 64 windows 

- Building 53A 
- Installed out building protection, removed equipment, power, materials 

and removed lead flashing from x-ray room I 

- Miscellaneous Structures 
- Completed D&D activities on Components 18M and 34C 

- Facilities Shutdown 
- Prepared for mercury removal; electricalswitches in Building 2A contain 

mercury 

June 2002 

- Enforceable Milestones Completed 
- 
- 

Submitted Plant 1, Phase II Complex Implementation Plan 
Submitted Component 1 8M and 34C project Completion Report 

- Work Initiated/Continued/Completed 
- Plant 6 . -  

- 
- 

Continued closure reports and documentation 
Began Plant 6 pipe Bridge D&D Activities 

- Multi-Complex 
- Continued work in area of Building 2A 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY ~ 

STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 
, THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERI0D"OF 

JULY I THROUGH JULY 31 ,2002 ,  AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

- 
- Building 53A" 

- Began removal of Structural steel and concrete masonry in Building 53A 

- Building 64/65 
- Completed structural demolition of Buildings 64/65 and began loading 

debris in ROBS 

- Pilot Plant 
- Began mobilization, installing fencing, setting up 5-plex Control Point 

Trailer, demobilized T-131 Break Trailer 

- Facilities Shutdown 
- Completed steam and condensate isolation activities and chemical piping 

isolation activity at 2"d and "B" Street and isolated power t o  Hut 6 
Began Excavation Area 4A utility isolation activities - 

July 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Work To Be Initiated/Continued/Completed 
- Plant 6 

- Complete closure documentation 
1 - Complete Plant 6 Pipe Bridge D&D activities 

- Multi-Complex 
- Continue work in area of Building 2A 

- Building 53A 
- Continue structural steel and concrete masonry removal 

- Building 64/65 
- Complete demobilization activities 

- Pilot Plant 
- Continue mobilization activities including installing perimeter fencing and 

installation of Break Room trailer and Control Point trailers 

- Facilities Shutdown 
- 
- 

Complete isolation activities for Excavation Area 3 A  
Continue excavation Area 4A utility isolation 
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'CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
*.STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 

THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 
THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD'WF 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

- 
OPERABLE UNIT 4 - SILOS PROJECT 

April 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
I Continued Silos 1 and 2 Accelerated Waste Retrieval (AWR) Project 
I 

- 
construction activities; continued erection of Transfer Tank Area (TTA) Tanks 
and installation of pipe rack foundations; continued structural construction on 
Radon Control System (RCS) Air Handling Building 
Completed preparation of draft Silo 3 Remedial Design (RD) package and issued 
t o  DOE and Fluor for internal review 
Issued Silos 1 and 2 Preliminary Design Package t o  DOE and the Critical 
Analysis Team (CAT) for formal review 
Initiated compilation of revised RD package for the AWR project 
Presented update on Silos Projects status at April Cleanup Progress Briefing 

- 

- 

- 
- 

May 2002 

- Enforceable Milestones Completed 
- Submitted the draft revised Silo 3 Remedial Design (RD) Package t o  the 

Agencies for review on May 13, 2002, meeting the August 22, 2002 milestone 
Submitted the draft Silos 1 and 2 Accelerated Waste Retrieval (AWR) Project 
RD Package, Revision 2, to  the Agencies for review on May 31  , 2002, 
satisfying a June 3, 2002 milestone 
Submitted a letter proposing a milestone date of August 1 , 2003 for submittal 
of the Remedial Action (RA) Work Plan for waste retrieval operations to  the 
Agencies, for their review, on May 31, 2002, satisfying a June 3, 2002 
milestone 

- 

- 

- Work Initiated/Continued/Completed 
- Continued AWR Project construction 
- 
- 

- 

Initiated preparation of the revised Proposed Plan (PPI for Silo 3 
Submitted Civil/Site preparation Construction Package to  the Agencies for their 
information 
Prepared and reviewed responses to  DOE and Critical Analysis Team (CAT) 
comments on the Silos 1 and 2 Preliminary Design Package 
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*I 

CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

'STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1; 2002 
THROUGH JUNE 30, 2002 AMD QUARTERLY REPORT FOR THE PERIOD OF APRIL 1 2002 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

6 THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE P E R I O D ~ F  

June 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- 
- 

Conducted internal, DOE, and CAT review of Silo 3 Mechanical package 
Responded to  OEPA comments on the Silo 3 Civil/Site preparation Construction 
information package; conducted a tour of the area with OEPA personnel 
Initiated site preparation excavation around Silo 4 in preparation for Silo 
reinforcing construction activities 
Completed soil sampling and defined excavation boundaries for excavation and 
disposition in preparation for Silos 1 and 2 construction activities 
Completed removal of piping and soil sediment from the K-65 pipe trench 
Presented an update on Silos project issues at the FCAB meeting on June 15, 
2002 
Continued Silos 1 and 2 Accelerated Waste Retrieval (AWR) construction 
activity in preparation for the scheduled initiation of Radon Control System 
(RCS) 

- 

- 
- 

- 
- 

- 

July 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Work To Be Initiated/Continued/Completed 
- Submit Silos 1 and 2 Warehouse and Remediation Facility Foundation 

construction information packages t o  Agencies for information 
Await comments on the Silos 1 and 2 AWR Project Remedial Design Package 
Initiate Cold Loop Mockup testing of waste retrieval equipment for the AWR 
Project in Oak Ridge 
Award design support and fabrication contracts for Silos 1 and 2 Clarifier 
System and Product Mixer packages 
Continue Silos 1 and 2 Accelerated Waste Retrieval (AWR) construction activity 
in preparation in preparation for the scheduled startup of RCS Phase 1 Operation 

- 
- 
- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY - 

'STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002, 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 
' THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 

JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

. 

I 

OPERABLE UNIT 5 - AQUIF"ER RESTORATION AND WASTEWATER PROJECT 

April 2002 

- Enforceable Milestones Completed 
Submitted monthly NPDES Discharge Monitoring Report for March 2002 t o  the 
Ohio EPA on April 19, 2002 
Met the monthly average uranium discharge to  Great Miami River as required by 
OU5 Record of  Decision 

- 

- 

- Work Initiated/Continued/Completed 
- 
- 

Continued work on geoprobing in the off-property portion of the South Plume. 
Completed screen and well design for three replacement injection wells on April 
18, 2002 
Completed a Project Specific Plan (PSP) t o  investigate uranium partitioning on 
the sediments in the Great Miami Aquifer. Submitted the PSP t o  the Agencies 
on April 15, 2002 . -  
Submitted the NPDES Permit Renewal Application to  Ohio EPA on April 30, 
2002 

- 

- 

May 2002 

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for April 2002 t o  the 

OEPA on May 20, 2002 
Met the monthly average uranium discharge to  Great Miami River as required by 
OU5 Record of Decision 

- 

- Work Initiated/Continued/Completed 
- 
- 

Submitted the March 2002 Monthly Re-Injection Operating Report on May.15, 
2002 t o  the DOE for transmittal t o  the Agencies 
Submitted the February 2002 Monthly Re-Injection Operating Report on May 1, 
2002 t o  the DOE for transmittal t o  the Agencies 
Completed construction of Waste Storage Area Extraction System - Phase I and 
South Field Extraction System - Supplemental Well; turned over t o  Operations 
on May 6, 2002 
Off-Property South Plume Area Geoprobing; The fifteen originally planned 
locations were completed as of May 13, 2002. An  updated access agreement 
with the landowner for additional locations has been obtained. One of four 
planned additional locations was completed as of May 31 , 2002 
Submitted the South Field Phase I1 Design Report t o  the DOE, this was 
transmitted t o  the Agencies on May 16, 2002 

- 

- 

- 

. .  

4 ~ 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATIONIFEASIBILITY 

STUDYICONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD'OF 

June 2002 

- Enforceable Milestones Completed 
- Submitted the monthly NPDES Discharge monitoring Report t o  the OEPA on 

June 19, 2002 
Submitted the NPDES Noncompliance Report for May t o  the OEPA on June 19, 
2002 
Met the monthly average uranium discharge to  Great Miami River as required by 
OU5 Record of Decision 

- 

- 

- Work Initiated/Continued/Completed 
- Submitted the PSP for the installation of the South Field Phase II Module 

ExtractionlRe-Injection Wells and Additional South Field monitoring Wells t o  
DOE on June 10, 2002 for transmittal to  the Agencies; DOE forwarded to  the 
Agencies on June 10, 2002 
Completed core drilling of wells in the South Field Extraction System Phase II 
Module on June 21, 2002 
Completed core drilling of wells in the South Field Extraction System Phase II 
Module on June 21, 2002 
Completed drilling and installation of injection Wells 8A and 9A  on June 20, 
2002 
Submitted, to  DOE, the Responses to Agency Comments on the Project Specific 
Plan for the Analysis of How Uranium is Sorbed and Partitioned on Great Miami 
Aquifer Matrix Sediments on June 26, 2002 

- 

- 

- 
- 

July 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- 
- 

Submit monthly NPDES Discharge monitoring Report to  the OEPA 
Meet the monthly average uranium discharge to  Great Miami River as required 
by OU5 Record of Decision 

- Work To Be Initiated/Continued/Completed - 
- 
- 

Continue to  perform maintenancelrehabilitation on injection and extraction wells 
Continue work on the South Field Phase II Extraction System 
Begin work on installation of extraction and injection wells to  support the South 
Field Phase II Extraction System - 
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~ONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY - 

THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD ' i ) ~  

'.STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

- 
WASTE MANAGEMENT 

April 2002 

- Enforceable Milestones Completed 
- None 

Work I nit i a t ed/Co nt i nu ed/Com ple t ed 
- 

- 
Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 
- Consolidated aqueous wastes f rom four AWWT 101 3 containers readied 

for AWWT treatment 

- Hazardous Waste Project 
- 
- 

Began preparing for Heritage shipment on May 8 ,  2002  
Heritage packaged drums from Blue Area maintenance, property and the 
Labs 
Moved chemicals from Building 79 t o  Building 30/45 Interim Layout Area 
(ILA) for inclusion in heritage shipment 

- 

- Inorganic Treatment Project 
- Continued construction on a Mixed Waste Processing Enclosure in 

Building 79 to  process/package Inorganic Treatment Project waste 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- 
- 

Shipped Batch 11 (Oily Phase) t o  the TSCA Incinerator on  April 11, 2002 
Received and forwarded supplemental lab sample analysis results needed 
before completing and submitting Batch 12 application t o  TSCA 
Incinerator and the State of Tennessee 

- Organic Treatment Project 
- 
- 

Continued RTR of Group B 
Continued characterization of Group B 

- Waste Minirnization/Pollution Prevention 
- 
- 

Continued monitoring new dumpsters and locations 
Completed gathering data for Butler County 2001 Industrial Solid Waste 
Survey 
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LONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATIONIFEASIBILITY-- 

STUDYICONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1,2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PER1 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRl 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

* 
" 

May 2002 

- Enforceable Milestones Completed 
- Dispositioned all product nuclear material offsite on May 15, 2002; meeting the  

June 1, 2002 milestone date 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 

- Consolidated aqueous wastes from 1 8  AWWT 101 3 containers readied 
for AWWT treatment 
Continued AWWT Liquids Punch List - 

- Hazardous Waste Project 
- 
- 
- 

Completed a t w o  container Safety Kleen shipment on May 7, 2002 
Completed a 27 container Heritage shipment on May 8, 2002 
Completed Clean Side Storage Locker inspection in preparation for 
Electrical Waste Shipment 
Completed shipment of 4 pallets of light tubes to  Superior Services - 

- Inorganic Treatment Project 
- Continued construction on a Mixed Waste Processing Enclosure in 

Building 79 t o  process/package Inorganic Treatment Project waste . 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) - Submitted Batch 1 2  application t o  TSCA Incinerator and the State of 
Tennessee for approval 
Continued construction of Mixed Waste Processing Enclosure - 

- Organic Treatment Project 
- 
- 

Continued RTR of Group B 
Established Vacuum Thermal Desorption (VTD) project team and 
participated in VTD alignment meeting 

- Waste Minimization/Pollution Prevention 
- Completed Semi-annual Report and distribution was done electronically 

June 2002 

- Enforceable Milestones Completed 
- None 
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~ONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY - 

STUDYICONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1,2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PER1 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF AP 
’ 

JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

- Work I nit i at  ed /C o n t yn u ed /C o m p I et ed 
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 

- Consolidated aqueous waste f rom 1 AWWT 1007 container, 1 AWWT 
1014  container, 27 AWWT 101 5 containers and 14 AWWT 1020 
release memo and WWDR approved containers 91 7,274 pounds) readied 
for AWWT treatment 

- Hazardous Waste Project 
- Shipped 9 pallets of lead acid batteries t o  American Compressed Steel on 

June 18, 2002 
Completed inventory of the Hazardous Waste Storage Locker 
Requested DOT Pathways and SC&PCRD for the inventory of crushed 
fluorescent light bulbs, Ni-cad batteries, lithium batteries, PCB light 
ballasts, non-PCB light ballasts,. and atomic absorption instrument lamps. 
Initiated an inventory of hazardous and non-hazardous chemicals that will 
be dispositioned through Heritage 

- 
- 

- 

- Inorganic Treatment Project 
- Developing Request for Proposal for treatment of hazardous and mixed 

waste (lead contaminated) 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- Participated in TSCA Incinerator Generators meeting at Oak Ridge, 

Tennessee on June 4, 2002 
Received approval from TSCA Incinerator for Batch 12 - 

- Organic Treatment Project 
- Continued t o  work on Vacuum Thermal Desorption (VTD) proposals 

- Sample Disposition 
- 
- 

Initiated RTR of 1 4 0  containers with project inventory 
Reviewing project inventory for alternate disposal options 

- Waste Minimization/Pollution Prevention 
- Gave Harrison High School group 1,221 pounds of aluminum cans for 

recycling 
Initiated shipment of toner cartridges for  recycling 
Initiated an inventory list for Property of unused non-hazardous 
chemicals t o  be sent t o  Rumpke 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT~FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1, 2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIO 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRl 

' 

JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT 

I 

I 

July 2002 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Work To Be Initiated/Continued/Completed 
* Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 

- Complete AWWT Liquids Punch List 

- Hazardous Waste Project 
- Receive the inventory of the chemicals that need t o  be dispositioned by 

Heritage 
Work with Property, Maintenance and Land Management on receiving 
accountability and responsibility for the' Hazardous Waste Storage 
Lockers (MS 8 & MS 14) and Sealand (W191474). 

- 

- Inorganic Treatment Project 
- Complete MEF verifications for all released ITP campaigns and update 

SWIFTS 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- Awai t  approval of application from State of Tennessee for Batch 12  

- Sample Disposition 
- 
- 

Review inventories for accelerated disposition 
Continue t o  RTR 140 drums within the project inventory 

- Waste Minimization/Pollution Prevention 
- 
- 

Complete shipment of toner cartridges for recycling 
Complete Rumpke profiles and characterization activities for chemicals 
being dispositioned at Rumpke 
Initiate cabinet relocations for the recycle toner cartridges - 
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'c 0 N s 0 LI DATED C 0 N SENT A G RE EM EN T / F E D E R A L F AC I LIT Y C 0 M P L I A N C E 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

. STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE I, 2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1, 2002 
' THROUGH JUNE 30,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOb*OF 

JULY 1 THROUGH JULY 31, 2002, AND EFFLUENT AND RADON DATA AND 
REMOVAL ACTION STATUS REPORT .. 

ENCLOSURES A & B 

EFFLUENT AND RADON DATA 
ARE NOW REPORTED IN THE IEMP SUBMITTAL 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 
AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

.STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF JUNE 1,2002 
THROUGH JUNE 30, 2002 AND QUARTERLY REPORT FOR THE PERIOD OF APRIL 1,.2002 

THROUGH JUNE 30, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD OF 
JULY 1 THROUGH JULY 31,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 
. .  . "  

. . .  ' . .  . . 

ENCLOSURE C 

REMOVAL ACTION STATUS REPORT 

Note: All Removal Action except 3, 9, 12, 17, 26 and 27 are completed and closed. 
Removal Action 3, 9, 12, 17, 26 and 27 are Programmatic Removal Actions 
and work continues under them. All documentation for work done this quarter 
under these Programmatic Removal Actions is located in the Post-Rod files. 
Gradually work performed under these actions is being phased out and being 
done pursuant t o  appropriate Remedial Actions. 
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Extraction of Water Under FEMP Buildings 
AKA: Plant 6 Contaminated Perched Water 

Waste Pit Area Runoff Control 

1 Closed 

2 Closed 

3 Closed, 
transferred to  
Post-ROD 

Silo 1 and 2 

K-65 Decant Sump Tank 

4 Closed 

5 Closed 

Plant One Pad Continuing Release 

Inactive Flyash Piles/ South Field Area 

7 Closed 

8 Closed 

Removal of Waste Inventory 

Active Flyash Pile Controls 

Pit 5 Experimental Treatment Facility (ETS) 

9 Closed - 
Transferred to  
Post-ROD 

10 Closed 

1 1  Closed 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/ 

FEASIBILITY STUDYKONSENT DECREE MONTHLY REPORT FOR THE PERIOD 
JUNE 1,2002 THROUGH JUNE 30, 2002, AND QUARTERLY REPORT FOR THE PERIOD 

. .  _ .  

APRIL 1, 2002 THROUGH JUNE 30, 2002 INCLUDING ANTICIPATED 
WORK FOR THE PERIOD JULY 1, 2002 THROUGH JULY 31, 2002 

+.f. 

. -. 

STATUS 
REMOVAL ACTION NAME 

# SCOPE 

Pump water from extraction wells underneath Plants 2/3, 6, 8, and 9. Treat extracted 
water for volatile organic chemicals and uranium removal before discharge 

CLOSURE DATE 

September 13, 1995 

July 2, 1992 
I L  

Collect and treat contaminated storm water run-off from the waste.pit area 

May 22, 1997 Collect and treat contaminated storm water from waste pit area, Install r leh alternate 
water supply, pump an discharge groundwater from South Plume, Install and operate . .. 
interim Advanced Waste Water Treatment System, Conduct groundwater monitoring and’... 
institutional controls, conduct groundwater modeling and geochemical investigation . 

South Plume 

May 17, 1994 Install bentonite cap to  reduce and monitor radon emissions, provide follow-on monitoring 

Periodically remove liquid from K-65 decant sump tank March 5, 1993 

Waste Pit 6 - Exposed Material I 6 I Closed March 25, 1992 

February 16, 1995 

December 23, 1991 

Eliminate potential airborne contamination by resubmerging exposed pit material 

Implement run-onloff control, install new pad, and upgrade existing Plant 1 Storage Pad 

Install plastic chain link barrier and post warning signs 

May 22, 1997 Disposition of low-level waste off-site 

May 16, 1997 Complete interim surface stabilization and complete active Flyash pile controls 

Remove contents, structure, and filter material. Backfill and cap with clay cover April 22, 1992 , 

Closed - 
Transferred to  I l 2  I Post-ROD 

Safe Shutdown May 22, 1997 Remove uranium and other material from former processing equipment and ship material 
and equipment off-site 

Plant 1 Ore Silos November 6, 1995 Dismantle fourteen ore silos and their support structures 



CLOSURE DATE 

January 3, 1995 

November 14, 1994 

. .  
SCOPE 

Isolate or remove and dispose of contaminated soils from,the'vicinity of the sewage 
treatment plant . .  

. .  
. .  . .  

. Disposition of LLW Ferrouslnon-ferrous scrap metal, Conttherize and dispose of scrap 
copper . .  

Collect Uncontrolled Production Area Runoff 
- Northeast 

Improved Storage of Soil and Debris 

Control Exposed Material in Pit 5 

16 

17 

18 

May 22, 1997 Collect storm water run-off from the northeast perimeter of the former production area in 
the Storm Water Retention Basin . .  .... . .  

May 13, 1993 . Eliminate potential airborne contamination by re-submerging exposed pit material 

Uranyl Nitrate Neutralization Project 

Silo 3 

Waste Pit Area Containment Improvement 

Inactive Flyash Pile 

20 

21 

22 

23 

January 16, 1997 

February 24, 1993 

August 1, 1993 

. _  Neutralize, filter and package UNH inventory 

Mitigate the potential release of hazardous waste material by covering and sealing dust 
collector hopper, removing dust collector, and capping and covering obvious release 
pathways 

Stabilize south barrier of Pit 4; regarding drainage ditches along Pits 3, 4, 5, and 6: and 
resurface road between Pits 3, 4, 5, and 6 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/ 

FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD 
JUNE 1,2002 THROUGH JUNE 30, 2002, AND QUARTERLY REPORT FOR THE PERIOD 

APRIL 1, 2002 THROUGH JUNE 30, 2002 INCLUDING ANTICIPATED 
WORK FOR THE PERIOD JULY 1, 2002 THROUGH JULY 31, 2002 

.. . 

. .  

STATUS 
REMOVAL ACTION NAME 

Contaminated Soils Adjacent t o  Solid Waste 
Incinerator at the Sewage Treatment Plant 

Closed 

I l 5  
Scrap Metals Pile Closed 

Closed 

May 22, 1997 . .  Improve storage of existing and future generated soils and debris 
Closed - 
Transferred to 
Post-ROD 

Closed 

Plant 7 Dismantling I 19 Closed August 18, 1995 I Dismantle and dispose of the Plant 7 structure 

Closed 

Closed 

Closed 

Closed June 29, 1992 I Conduct field investigation to  identify locations requiring material removal 
~~ 

Pilot Plant Sump 124 Closed 

~~ 

January'l4, 1994 I Remove liquid and sludgefrom the sump 

Nitric Acid Rail Car I 25 Closed November 12, 1993 I Remove residual contents from tank car and decontaminate and dispose of tank car 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

Closed - 
Transferred to 
PO S t  - RO D 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/ 
FEASIBILITY STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD 

JUNE 1,2002 THROUGH JUNE 30,2002, AND QUARTERLY REPORT FOR THE PERIOD 
APRIL 1, 2002 THROUGH JUNE 30, 2002 INCLUDING ANTICIPATED 

WORK FOR THE PERIOD JULY 1, 2002 THROUGH JULY 31, 2002 
b .  

e .  

May 22, 1997 

REMOVAL ACTION NAME 

Closed - 
Transferred to 
Post-ROD 

Asbestos Removal 

May 22, 1997 Management of Contaminated Structures 

I 

R 
'6\ 

# 

26 

27 

STATUS 1 CLOSURE DATE SCOPE 

Mitigate the potential for contaminant and migration of asbestos fibcrs 

. .  

Management of contaminated structures 
. . .  

. .  

i .: 
,' .$-' . c. ;.I 
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